

Williton Pavilion Project

Project Update.

During September we completed both the Asbestos Survey, required for the partial demolition of the old changing rooms and the Soil Analysis. No major issues were raised and we have taken into account their findings within the project cost. Further surveys have also been undertaken by the utility companies to establish their connection costs.

Working with the Quantity Surveyor on the project cost, we are considering the possibility of including within the construction phase, the remodelling of the old community building, to form a new unisex public toilet, mess room for the ground contractors and additional storage.

Work continues on the Stage 3 application, due end of November. A draft copy of the Business Plan has been submitted to the Big Lottery for review and comment and the initial draft of the Project Plan is on target for delivery by the 8th November.

Councillor Bill Vaughan