

Williton Pavilion Project

Project Update.

The month of August has been another busy month for the working group. Working with our project manager, we managed to complete and issue the tender packs for the construction phase of the project. This aspect of work required additional support from our Mechanical Engineers, Houghton Greenlees Ltd, who are responsible for defining all the mains service requirements and Mitchell Architects who provided further design support.

The working group has also been in contact with its other funders to ensure that all the financial and legal requirements are in place prior to entering into the construction contract. We continue to receive support from West Somerset Council who recently voted to assist the charity in resolving some of the administration aspects associated with grants pledged by both EDF and WSC.

We remain on target to commence work Sept/Oct this year though much depends on the responses received from potential contractors. A condition within the tender is that the selected contractor commits to undertake health and safety briefings at both our local schools to warn the children of the hazards associated with building sites, this approach will hopefully deter children from wanting to enter the site, hoardings will be erected to protect and secure the site with viewing positions so that the public can monitor progress.

A further update on progress will follow in the October edition of the Window.

Councillor Bill Vaughan