

## **Williton Pavilion Project**

### **Project Update.**

As a result of the Christmas close down there is little progress to report other than the excavation work which continues within the lane and the new footpath that is now open.

We have been busy working with the contractors design team on required changes to the main entrance and to the doors that open onto the ground. This work was required to allow them to complete the construction drawings.

Going forward, we will be contacting the User Management Team to arrange a meeting so that we can discuss the proposed structure of the Pavilion Steering Committee. This group of people will be responsible for the administration of the project evaluation process, analysing feedback from the users and village surveys to ensure that the facility continues to meet the residents requirements. The Steering Committee will make recommendations to the charity on required improvements, including where required, investment in new equipment or further capital spend to improve the building or ground.

The layout for new website has been agreed and when launched within February, will provide the charity and Pavilion with its own website, here you will find all the required information and news on the charity and Pavilion, including the hire rates for both the building and ground. The website will continue to evolve so you will see some pages that are still under construction.

We have yet to agree with the contractor access along the new path when the main construction commences. The size of the secure compound will increase to allow for contractor vehicles and equipment storage. We hope to have more information on this for next month's edition of the Window.

Councillor Bill Vaughan