

Williton Pavilion Project

Project Update.

Work continues on the new access road and the footpath should be complete and open by the end of December, weather permitting. During the month we met with several residents from Robert Street who previously have suffered from flooding, the meeting was to discuss the proposed improvements to the access road that may help alleviate the ponding affect that occurs at the entrance to the ground when Robert Street is flooded. As a community funded project, there is no money in the budget for any major flood alleviation work, the budget will however, allow for minor improvements by widening the lane and introducing a small gradient into the ground, this will help hasten the dispersal of any collecting water.

In January we should soon see the ground works commence which will take several weeks to complete, they will then commence the construction of the steel frame for the building. Progress through January and February will be very much weather dependant though to date, we are still on schedule.

At the next charity meeting to be held at the end of January, we shall agree the hire rates for 2018-19 and these will be published within the March edition of the Window.

Councillor Bill Vaughan